Name	Probability	Impact (out of 10)	Exposure
Perceived requirements change	75%	7	5.25
Lack of testing	60%	5	3
Illness	5%	5	0.25
Code loss	5%	7	0.35
Problems running app	15%	4	0.6
Unrealistic schedule set for sprint	50%	6	3
Absenteeism	40%	6	2.4
Misinterpretation/ Lack of communication	50%	6	3
Time management issues due to other assignment deadlines	60%	6	3.6
Deployment to App Store delayed due to checks	80%	1	0.8