Sprint Tasks:

1. Assign objects to individual or project leader
2. Create list of objects that need to be reclaimed at user specified date
3. Create list of objects attached to a project, as of user specified date
4. Scan existing object to identify associated project and project members or individual
5. UI for viewing projects
6. UI for equipment details
7. Mark equipment as damaged
8. Generate a list of damaged equipment
9. Component Diagram
10. Activity Diagram

All Sprint tasks were completed in the final week sprint. A lot of these tasks were partially completed in previous weeks.