Item number	Task
1	Database Creation
2	Create "project"
3	Create "individuals"
4	Attach individuals to projects
5	Scan and identify objects
6	Assign objects to individual or project leader
7	Create list of objects that need to be reclaimed at user specified date
8	Create list of objects attached to a project, as of user specified date
9	Scan existing onject to identify associated project and project members or individual
10	UI for scanning
11	UI for viewing porojects
12	UI for equipment details
13	Login details check
14	Database Structure/Plan
15	Login functionality
16	Views/UI Plan
	After Week 1 sprint