Item number	Task
1	Assign objects to individual or project leader
2	Create list of objects that need to be reclaimed at user specified date
3	Create list of objects attached to a project, as of user specified date
4	Scan existing object to identify associated project and project members or individual
5	UI for viewing projects
6	UI for equipment details
7*	Mark equipment as damaged
8*	Generate a list of damaged equipment
9*	Component Diagram
10*	Activity Diagram
	This backlog is after Week 3 sprint
	Items with * denote tasks added to the backlog this week